

Work Estimation Details		Optimistic	Most Likely	Pessimistic	Confidence	75%	85%	95%
SDLC Phases	Activity/Task (Requirement number)	Effort Hrs	Effort Hrs	Effort Hrs	Factor	Confidence	Confidence	Confidence
<i>Construction</i>								
	Coding based on priority				0.00	0.00	0.00	0.00
	REQ 1	8.0	10.0	12.0	0.67	10.00	10.67	11.33
	REQ 2	5.0	6.5	8.0	0.50	6.50	7.00	7.50
	REQ 3	5.0	7.0	10.0	0.83	7.17	8.00	8.83
	REQ 4	14.0	16.5	18.0	0.67	16.33	17.00	17.67
	REQ 5	4.0	6.0	8.0	0.67	6.00	6.67	7.33
	REQ 6	4.0	5.0	7.0	0.50	5.17	5.67	6.17
	REQ 7	6.0	7.0	10.0	0.67	7.33	8.00	8.67
	REQ 8	4.0	5.0	7.0	0.50	5.17	5.67	6.17
	REQ 9	8.0	10.0	11.0	0.50	9.83	10.33	10.83
	REQ 10	5.0	6.0	8.0	0.50	6.17	6.67	7.17
					0.00	0.00	0.00	0.00
					0.00	0.00	0.00	0.00
					0.00	0.00	0.00	0.00
Work Estimate Totals		63.00	79.00	99.00		79.67	85.67	91.67

99.5%	Supporting Document Links: (Enter Links to Requirements, Specifications, or other supporting documents in this column)
Confidence	
0.00	
12.00	
8.00	
9.67	
18.33	
8.00	
6.67	
9.33	
6.67	
11.33	
7.67	
0.00	
0.00	
0.00	
97.67	