

Weekly Log

Date	Time Spent: (hr)	Type: Component, Implementation, or Document	Specific Part:
21-Apr	2	Sprint 3	Update UI
22-Apr	3	Sprint 3	Update UI, Implement Export
23-Apr	5	Sprint 3	Troubleshoot, Update UI , Profile Retrieval
24-Apr			
27-Apr	1	Retrospective Document	Retrospective Document
Total Number of Hours:	11		
Summary of Completion:			
1. Update UI to take in more arguments for existing data			
2. Update UI for displaying previously existing data. Implement the export function. Update UI with buttons for export and implement path to download export file.			
3. Update UI for window destroy and recreation. Implement profile retrieval (did not exist previously).			
4. Troubleshoot the entire project from beginning to end to verify complete program with predicted/desired features.			