

Work Estimation Details		Optimistic	Most Likely	Pessimistic
SDLC Phases	Activity/Task (Requirement number)	Effort Hrs	Effort Hrs	Effort Hrs
<i>Construction</i>				
	Coding based on priority			
	REQ 1	8.0	10.0	12.0
	REQ 2	5.0	6.5	8.0
	REQ 3	5.0	7.0	10.0
	REQ 4	14.0	16.5	18.0
	REQ 5	4.0	6.0	8.0
	REQ 6	4.0	5.0	7.0
	REQ 7	6.0	7.0	10.0
	REQ 8	4.0	5.0	7.0
	REQ 9	8.0	10.0	11.0
	REQ 10	5.0	6.0	8.0
Work Estimate Totals		63.00	79.00	99.00

Confidence	75%	85%	95%	99.5%	Supporting Document Links: <i>(Enter Links to Required Specifications, or other supporting documents in this column)</i>
Factor	Confidence	Confidence	Confidence	Confidence	
0.00	0.00	0.00	0.00	0.00	
0.67	10.00	10.67	11.33	12.00	
0.50	6.50	7.00	7.50	8.00	
0.83	7.17	8.00	8.83	9.67	
0.67	16.33	17.00	17.67	18.33	
0.67	6.00	6.67	7.33	8.00	
0.50	5.17	5.67	6.17	6.67	
0.67	7.33	8.00	8.67	9.33	
0.50	5.17	5.67	6.17	6.67	
0.50	9.83	10.33	10.83	11.33	
0.50	6.17	6.67	7.17	7.67	
0.00	0.00	0.00	0.00	0.00	
0.00	0.00	0.00	0.00	0.00	
0.00	0.00	0.00	0.00	0.00	
	79.67	85.67	91.67	97.67	

ments,
column)

[illegible]