

Weekly Log

Date	Time Spent: (hr)	Type: Component, Implementation, or Document	Specific Part:
7-Apr	2	Sprint 2	Profile UI to Tracker UI
8-Apr			
9-Apr	3	Sprint 2	Profile Refinement, Export Research
10-Apr			
13-Apr	1	Sprint 2/Scrum	Scrum Master Document

Total Number of Hours:

6

Summary of Completion:

1. Connected the profile UI to the media search and tracking UI. Updated media tracker UI.
2. Began research on exporting the tracked titles.
3. Refined the profile UI for sprint review.
4. Completed the scrum master notes, document, and created sprint 3 document.